LAB 2 – JIRA AGILE BACKLOG & SPRINT


Student Startup Crowdfunding Platform

Name: Pulla Jagadeeshwar Reddy

SRN: PES1UG24CS347


1. Jira Backlog

The backlog contains 4 Epics and 14 work items.




2. Story Point Assignments

The stories are estimated using Fibonacci-style story points, ranging from 2 to 8 points.



3. Active Sprint Board


This screenshot shows the sprint board with work split between To Do, In Progress and Done.




4. Burndown Chart

The burndown chart is used as the main reference for the actual sprint progress.

Sprint 1:



Sprint 2:



Date	Issue	Event Type	Event Detail	Inc.	Dec.	Remaining
07/Sep/26 8:41 PM	AC-13	Sprint start		3		
	AC-14			5		
	AC-15			5		
	AC-17			8		
	Total					21
08/Sep/26 4:11 PM	AC-17	Burndown	Issue completed		8	13
	AC-14	Burndown	Issue completed		5	8
	AC-13	Burndown	Issue completed		3	5
	AC-15	Burndown	Issue completed		5	0
08/Sep/26 4:12 PM	AC-13	Sprint ended by Pulla Jagadeeshwar Reddy				0
	AC-14					0
	AC-15					0
	AC-17					0
	Total					0

Reflection

1. Did your estimations reflect the actual effort?

Mostly yes. The smaller tasks were given 2–3 points, while bigger tasks like payment, security and reliability were given 5–8 points. The points gave a simple idea of which tasks would need more effort.

2. Was your backlog well-prioritized?

Yes. Main features like campaign setup, payments and milestone verification were given higher priority. The backlog also included security and reliability work, which are important for the platform.

3. How did your simulated sprint align with your plan?

The sprint followed the planned Jira flow, with tasks being moved between To Do, In Progress and Done. The screenshots show different stages of the sprint work, where we prioritized high point tasks and then focused on low priority tasks. The burndown chart suggests the same

4. What insights did the burndown chart give about your team's capacity?

The burndown started at about 57 story points and ended with about 21 points remaining. Around 16 points of work were done to being with. So around 36 story points of work were completed. This shows that the team made progress, but there was still a good amount of work left. It also helps us understand how much work the team can realistically finish in a sprint. In the next sprint the team finished up with the remaining work

Sprint Details

Burndown Metric	Result
Starting Story Points	57
Remaining Story Points After Sprint 1	21
Story Points Completed After Sprint 1	36
Remaining Story Points After Sprint 2	0
Story Points Completed After Sprint 1	21